

3 Main Street

Extend and renovate internally and externally

2017/04/0001S

Mr A Smith

N/A



John Doe
Site Report Pro
23 Aug 2019

Project Details



Name: 3 Main Street
Summary: Extend and renovate internally and externally
Reference: 2017/04/0001S
Description: Full renovation and extension as per project document reference and planning application 17/6353G
Status: In Progress (27 Apr 2017)
Started: 10 Jan 2017

Client Name: Mr A Smith
Client Telephone: 07700900000
Client Email: asmith@example.com
Auditor Name: John Doe
Auditor Company: Site Report Pro

Kitchen Units



Due Date: 05 Jun 2017

Priority: High

Status: In Progress

Description: Kitchen mantle needs to be ordered and fitted to these dimensions

Assigned To: Me

Comments: No Comments

Fireplace



Due Date: 07 Jun 2017

Priority: Medium

Status: In Progress

Description: Recess brickwork, install cement board and plaster


Assigned To: No Assignment

Comments:

13 May 2017 at 4:26 pm
Issue Exported
Assigned: John
Please can you do this work ASAP.

26 Jul 2017 at 4:55 pm
Issue Unlocked

Bathroom Taps



Due Date: 12 Jun 2017

Priority: High

Status: New

Description: Re-align tap position, plasterboard,skim and tile

Assigned To: No Assignment

Comments:

01 May 2017 at 12:05 pm
Issue Exported
Assigned: Tony
Align taps. Plaster in and finish.

26 Jul 2017 at 4:56 pm
Issue Unlocked

Kitchen Trim



Due Date: 14 Jun 2017

Priority: Low


Status: New

Description: Trim needs adjusting

Assigned To: Tony

Comments: No Comments

Front Window



Due Date: 20 Jun 2017

Priority: Low

Status: New

Description: Fit plastic covers and remove all tape

Assigned To: Joe

Comments:
15 May 2017 at 2:59 pm
Issue Exported
Assigned: Joe
Please add this to your job list

Replace Chipped Brick



Due Date: 21 Jun 2017

Priority: High


Status: New

Description: Replace brick before starting next course

Assigned To: John

Comments: No Comments

Rendering



Due Date: 23 Jun 2017

Priority: Medium

Status: New

Description: Repair damaged beading.
Remove exposed woodwork.

Assigned To: Drew

Comments: No Comments

Drain



Due Date: 23 Jun 2017

Priority: Medium

Status: New

Description: Connect drain to mains drainage and fill hole

Assigned To: Gary

Comments: No Comments

Remove Air Vent



Due Date: 26 Jun 2017

Priority: Medium

Status: New

Description: Old air vent in master bedroom needs to be removed

Assigned To: Me

Comments: No Comments