

# 3 MAIN STREET

Extend and renovate internally and externally

2017/04/0001S

Mr A Smith (N/A)



John Doe  
Site Report Pro  
24 Jul 2020

# Project Details

---



|               |   |                   |                    |
|---------------|---|-------------------|--------------------|
| Name:         | 3 Main Street   | Client Company:   | N/A                |
| Summary:      | Extend and renovate internally and externally   | Client Name:      | Mr A Smith         |
| Reference:    | 2017/04/0001S   | Client Telephone: | 07700900000        |
| Description:  | Full renovation and extension as per project document reference and planning application 17/6353G | Client Email:     | asmith@example.com |
| Status:       | In Progress (27 Apr 2017)   | Auditor Company:  | Site Report Pro    |
| Started:      | 10 Jan 2017   | Auditor Name:     | John Doe           |
| Total Issues: | 9   |                   |                    |

### Kitchen Units



Due Date: 05 Jun 2017

Priority: High

Status: In Progress

Tags: ■ Orange

Reference: No Reference

Location: No Location

Created: 27 Apr 2017

Description: Kitchen mantle needs to be ordered and fitted to these dimensions

Assigned To: Me

Reviewed By: No Reviewer

Comments: No Comments

## Fireplace

---



Due Date: 07 Jun 2017

Priority: Medium

Status: In Progress

Tags:  Grey  Red

Reference: No Reference

Location: Lounge

Created: 20 Jan 2017

Description: Recess brickwork, install cement board and plaster

Assigned To: No Assignment

Reviewed By: No Reviewer

Comments:

13 May 2017 at 4:26 pm  
Issue Exported  
Assigned: John  
Please can you do this work ASAP.

26 Jul 2017 at 4:55 pm  
Issue Unlocked

## Bathroom Taps

---



Due Date: 12 Jun 2017

Reference: No Reference

Priority: High

Location: Bathroom

Status: New

Created: 20 Mar 2017

Tags: ■ Red ■ Green ■ Blue

Description: Re-align tap position, plasterboard,skim and tile

Assigned To: No Assignment

Reviewed By: No Reviewer

Comments:

01 May 2017 at 12:05 pm  
Issue Exported  
Assigned: Tony  
Align taps. Plaster in and finish.

26 Jul 2017 at 4:56 pm  
Issue Unlocked

## Kitchen Trim

---



Due Date: 14 Jun 2017

Priority: Low

Status: New

Tags: ■ Orange

Description: Trim needs adjusting

Assigned To: Tony

Reviewed By: No Reviewer

Comments: No Comments

Reference: No Reference


Location: Kitchen

Created: 07 Apr 2017



### Front Window

---



Due Date: 20 Jun 2017

Reference: No Reference

Priority: Low

Location: Front window

Status: New

Created: 01 Apr 2017

Tags: ■ Orange

Description: Fit plastic covers and remove all tape

Assigned To: Joe

Reviewed By: No Reviewer

Comments:

15 May 2017 at 2:59 pm  
Issue Exported  
Assigned: Joe  
Please add this to your job list

## Replace Chipped Brick

---



Due Date: 21 Jun 2017

Reference: No Reference

Priority: High

Location: Rear extension

Status: New

Created: 20 Jan 2017

Tags:  Grey

Description: Replace brick before starting next course

Assigned To: John

Reviewed By: No Reviewer

Comments: No Comments

## Drain

---



Due Date: 23 Jun 2017

Reference: No Reference

Priority: Medium

Location: Side passage way

Status: New

Created: 18 Feb 2017

Tags: ■ Green

Description: Connect drain to mains drainage and fill hole


Assigned To: Gary

Reviewed By: No Reviewer

Comments: No Comments

## Rendering

---



Due Date: 23 Jun 2017

Priority: Medium

Status: New

Tags: ■ Red

Description: Repair damaged beading.  
Remove exposed woodwork.

Assigned To: Drew

Reviewed By: No Reviewer

Comments: No Comments

Reference: No Reference

Location: Corner of garage

Created: 27 Apr 2017

## Remove Air Vent

---



Due Date: 26 Jun 2017

Reference: No Reference

Priority: Medium

Location: No Location

Status: New

Created: 27 Apr 2017

Tags:  Grey

Description: Old air vent in master bedroom needs to be removed

Assigned To: Me

Reviewed By: No Reviewer

Comments: No Comments