

# 3 Main Street

Extend and renovate internally and externally

2017/04/0001S

Mr A Smith

John Doe

Site Report Pro

24 Jul 2020



# Project Details

---



Name:	3 Main Street	Client Company:	N/A
Summary:	Extend and renovate internally and externally	Client Name:	Mr A Smith
Reference:	2017/04/0001S	Client Telephone:	07700900000
Description:	Full renovation and extension as per project document reference and planning application 17/6353G	Client Email:	asmith@example.com
Status:	In Progress (27 Apr 2017)	Auditor Company:	Site Report Pro
Started:	10 Jan 2017	Auditor Name:	John Doe
Total Issues:	9		

### Kitchen Units



Due Date: 05 Jun 2017

Priority: High

Status: In Progress

Tags: ■ Orange

Reference: No Reference

Location: No Location

Created: 27 Apr 2017

Description: Kitchen mantle needs to be ordered and fitted to these dimensions

Assigned To: Me

Reviewed By: No Reviewer

Comments: No Comments

## Fireplace

---



Due Date: 07 Jun 2017

Priority: Medium

Status: In Progress

Tags:  Grey  Red

Reference: No Reference

Location: Lounge

Created: 20 Jan 2017

Description: Recess brickwork, install cement board and plaster

Assigned To: No Assignment

Reviewed By: No Reviewer


Comments:

13 May 2017 at 4:26 pm  
Issue Exported  
Assigned: John  
Please can you do this work ASAP.

26 Jul 2017 at 4:55 pm  
Issue Unlocked

## Bathroom Taps

---



Due Date: 12 Jun 2017

Reference: No Reference

Priority: High

Location: Bathroom

Status: New

Created: 20 Mar 2017

Tags: ■ Red ■ Green ■ Blue

Description: Re-align tap position, plasterboard,skim and tile

Assigned To: No Assignment

Reviewed By: No Reviewer

Comments:

01 May 2017 at 12:05 pm  
Issue Exported  
Assigned: Tony  
Align taps. Plaster in and finish.

26 Jul 2017 at 4:56 pm  
Issue Unlocked

## Kitchen Trim

---



Due Date: 14 Jun 2017

Reference: No Reference

Priority: Low

Location: Kitchen

Status: New

Created: 07 Apr 2017

Tags: ■ Orange

Description: Trim needs adjusting

Assigned To: Tony


Reviewed By: No Reviewer

Comments: No Comments



### Front Window

---



Due Date: 20 Jun 2017

Reference: No Reference

Priority: Low

Location: Front window

Status: New

Created: 01 Apr 2017

Tags: ■ Orange

Description: Fit plastic covers and remove all tape

Assigned To: Joe

Reviewed By: No Reviewer

Comments:

15 May 2017 at 2:59 pm  
Issue Exported  
Assigned: Joe  
Please add this to your job list

## Replace Chipped Brick

---



Due Date: 21 Jun 2017

Reference: No Reference

Priority: High

Location: Rear extension

Status: New

Created: 20 Jan 2017

Tags:  Grey

Description: Replace brick before starting next course


Assigned To: John

Reviewed By: No Reviewer

Comments: No Comments

## Rendering

---



Due Date: 23 Jun 2017

Priority: Medium

Status: New

Tags: ■ Red

Description: Repair damaged beading.  
Remove exposed woodwork.

Assigned To: Drew

Reviewed By: No Reviewer

Comments: No Comments

Reference: No Reference

Location: Corner of garage

Created: 27 Apr 2017

## Drain

---



Due Date: 23 Jun 2017

Reference: No Reference

Priority: Medium

Location: Side passage way

Status: New

Created: 18 Feb 2017

Tags: ■ Green

Description: Connect drain to mains drainage and fill hole

Assigned To: Gary

Reviewed By: No Reviewer

Comments: No Comments

## Remove Air Vent

---



Due Date: 26 Jun 2017

Reference: No Reference

Priority: Medium

Location: No Location

Status: New

Created: 27 Apr 2017

Tags:  Grey

Description: Old air vent in master bedroom needs to be removed

Assigned To: Me

Reviewed By: No Reviewer

Comments: No Comments